Ballymun Regeneration — Dublin's €942m Estate
Rebuild and an Audit Office Verdict on Its Slow
Social Renewal

City Innovation Library - Good practice - Ireland
Quiality score: 43/100
Evidence strength: Moderate

Summary

Ireland's largest estate regeneration (from 1997) replaced 36 flat blocks; the Comptroller and Auditor General
found costs rose from €442m to €942m and unemployment stayed 3—-4x the national average.

Key dimensions

Dimension Score

Evidence of impact / measured results 2/3
Transferability / demonstrated replication 1/3
Scalability 1/3
Sustainability / continuity 1/3
Innovation 1/3
Inclusiveness / equity 1/3
Multi-stakeholder collaboration 2/3

Evaluated by C-NAPSE

Data sources

C-NAPSE web research — accessed 2026-10-12

Ballymun Regeneration Ltd (Dublin City Council / Department of the Environment) — accessed 2026-10-12
Comptroller and Auditor General Special Report 61 (PDF) — accessed 2026-10-12

Kintrea & Muir (2009), Town Planning Review — accessed 2026-10-12
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